
  
 

            
 

 

Commissioning update from Hitachi Zosen Inova and Rookery South Limited 

 

Tuesday 27th April 2021 

 

As part of the commissioning programme for the Rookery South Energy Recovery Facility, the 

project’s Principal Contractor, Hitachi Zosen Inova (HZI) are preparing to warm-up the third boiler. 

 

This was programmed to take place on Wednesday 28th April. However, HZI have not yet completed 

their preparatory works and as a result the third boiler warm-up will now take place on Thursday 29th 

April 2021.  

 

ENDS 

 


